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Weekly Construction Update

Schedule of Construction Activities Week beginning May 1%, 2017

Week of 5/1:

Sta 223+20 - Continue installation of Wall #9

Sta 230+50 — Continue construction of Wall #5

Sta 230+50 — Continue excavation at Wall #5

Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 - Continue excavation for Wall #2

Sta 223+50 — Continue construction of Wall #2

Sta 223+50 — Continue backfilling at Wall #2

Sta 244+50 - Continue construction of Wall #8/8A

Sta 223+20 - Installation of Wall #9

Sta 227+00 — Continue water service relocation

Sta 250+00 — Begin installation of infiltration trenches
Sta 282+00 — 262+00 — Placing Crushed Surfacing Base
Course (CSBC) material on trail

Sta 244+20 — 284+66 — Begin subgrade preparation for
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trail shoulder Continued installation of gravity block Wall 8.
Sta 282+00 — 262+00 — Excavation for trail grade
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Week of 5/8:

Sta 223+20 - Continue installation of Wall #9

Sta 230+50 — Continue construction of Wall #5

Sta 230+50 — Continue excavation at Wall #5

Sta 223+50 - Continue excavation for Wall #4

Sta 223+50 - Continue excavation for Wall #3

Sta 223+50 - Continue excavation for Wall #2

Sta 223+50 — Continue construction of Wall #2

Sta 223+50 — Continue backfilling at Wall #2

Sta 244+50 — Continue construction of Wall #8/8A

Sta 223+20 - Installation of Wall #9

Sta 227+00 — Continue water service relocation

Sta 250+00 — Begin installation of infiltration trenches

Sta 282+00 — 262+00 — Placing Crushed Surfacing

Base Course (CSBC) material on trail

§ Sta 244+20 — 284+66 — Begin subgrade preparation for
shoulder

§ Sta 282+00 — 262+00 — Excavation for trail grade
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Gravity block installed at Wall #8 by the contractor.

To protect the surrounding environment, over 8600 feet of silt fence is installed along the construction limits of
the ELST South Sammamish Trail Segment project. The silt fence ensures all sediments and construction debris
remain within the project limits!
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Weekly Construction Update

Schedule of Construction Activities Week beginning May 1*, 2017

Week of 5/15:

Sta 223+20 — Continue installation of Wall #9

Sta 230+50 — Continue construction of Wall #6

Sta 239+50 — Continue construction of Wall #7

Sta 223+50 — Continue excavation for Wall #4

Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 - Continue construction of Wall #2

Sta 244+50 - Continue construction of Wall #8

Sta 223+20 - Installation of Wall #9

Sta 250+00 — Begin installation of infiltration trenches

Sta 282+00 — 262+00 — Placing Crushed Surfacing Base

Course (CSBC) material on trail

§ Sta 216+20 — 284+66 — Begin subgrade preparation for
trail shoulder and install CSBC base

§ Sta 234+50 — Begin installation of chain link fence

§ Sta 236+00 and 250+50 — Concrete installation for rest stops
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A mother duck and her ducklings were escorted through
the project as they made their way to the lake!

Construction Notes:

Respecting the environment is King County’s top priority. With that always at the forefront of the East Lake
Sammamish Trail project agenda, King County rearranged the construction schedule to accommodate a
ducks nest that developed within the construction limits. No work was performed in this location and great
care and respect was taken to ensure undisturbed and safe conditions of the duck and ducklings. What a joy
it was this week when the duck eggs hatched and the 12 ducklings were safely escorted through the
construction project site!

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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